Little Calumet River Flood Reduction Management - Remaining Work by Fiscal Year

Design (other non construction activities)
Contracting (advertising & awarding contract)
Construction

Construction Contract Close out

Investigative work and reports

Task 2015 2016 2017
Jan |Feb |Mar |Apr |May |Jun |Ju| |Aug |Sep |Oct |Nov |Dec Jan |Feb |Mar |Apr |May |Jun |Ju| |Aug |Sep|Oct|Nov |Dec Jan |Feb |Mar |Apr |May |Jun |Ju| |Aug |Sep |Oct |Nov |Dec

In Project Wetland Mitigation (to turn over to LS) LCRBDC IS WORKING WITH A CONSULTANT TO PREPARE AN INDEPENDENT DESIGN TO BE EXECUTED BY LCRBDC
Southmoor SPONSOR DOES NOT INTEND TO PROCEED WITH THIS WORK - ACTUAL DATES, IF THE WORK IS COMPLETED, IS NOT KNOWN AT THIS TIME
Levee Tiebacks, SPONSOR COMPLETED THE HAMMOND TIEBACK WORK INDEPENDENT OF THE CORPS

Hammond

Munster

Gary near Ironwood

Access Ramps/27th and Chase LCRBDC to complete the Access Ramps per Executive Director Dan Repay

Channel-Clearing LCRBDC to complete per Executive Director Dan Repay

Pipe Inspection Contract INDOT Area (East) ONCE THE COST SHARE IS RECTIFIED, THE SPONSOR CAN REQUEST THIS SERVICES BY USACE. SCHEDULE CAN BE DETERMINED UPON THE REQUEST OF THE LS
Levee Certification ONCE THE COST SHARE IS RECTIFIED, THE SPONSOR CAN REQUEST THESE SERVICES BY USACE. SCHEDULE CAN BE DETERMINED UPON THE REQUEST OF THE LS

Engineering Documentation Report

Levee System Evaluation Report (Certification)

Remaining work

Hobart Wetland Mitigation Contract (through 2019) LCRBDC IS WORKING WITH A CONSULTANT TO PREPARE AN INDEPENDENT DESIGN TO BE EXECUTED BY LCRBDC
Recreation Contract LCRBDC to complete the Access Ramps per Executive Director Dan Repay I
Levee Type Il IEPR ONCE THE COST SHARE IS RECTIFIED, THIS ACTIVITY CAN BE COMPLETED BY USACE. SCHEDULE CAN BE DETERMINED AT THAT TIME.

Real Estate (Crediting - r ¢

*Initiation of this activity may shift based on receipt of local sponsor funds

Reflects project shut down effective February 2013, and extends project completion into 2020.



